
 Defense Environmental Restoration ProgramTable B-1 Status of Installations with FY99 to Completion Cost Estimate Greater Than $1,000,000 and More Than Two Total Sites

Installation/FFID

Additional Progress InformationEstimated    Costs
By Fiscal Year

($000)

Completed Underway Future

Phase
Sites (Actions)

Schedule
Impact in

FY98*

Cost
Incurred

Thru
FY98
($000)

FY98 
Funds

Obligated
($000)

FY99
Execution
Planned
($000)

FY00
Planning
Estimate

($000)

RAB BRAC Year NPL/Proposed NPL

 Nebraska

uu   FORMERLY USED DEFENSE SITES - SIOUX ARMY DEPOT / NE79799F046700

Complete removal action for OE.  Complete Site 
Investigation for HTRW project.

Progress Planned for FY99-FY00

Awarded Removal Action Contract.

Progress in FY98

Investigation

Interim Actions

$1,494 $0 $90 $0Sites with Response Complete 1

FY99-2017** $2,232

0

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

1

1 1

0

0

$0 $0 $0 $0

$10 $0 $00

0

$0

$545 $522 $213 $0

$0 $0 $0 $0

Total $2,049 $522 $303 $0

FY01 $204

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 1 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

 Nevada

uu   ARMY - HAWTHORNE ARMY AMMUNITION PLANT / NV921382295000

Continue remediation at 16 sites in the 101 production area.  
Start Option 2 in the 101 area for composting remediation.  
Design remediation at C01ab site.
Remediate C01ab site.  Issue final RI/FS reports on 84 sites. 
Begin FY99-06 long-term monitor

Progress Planned for FY99-FY00

Completed bio-venting startup at 3 sites. Initiated 
remediation of 16 sites in the 101 area. Continued area wide 
groundwater monitoring.  Received 84 RI/FS reports 
currently in review.  Received 16 signed decision 
documents.

Progress in FY98

Investigation

Interim Actions

$13,828 $0 $500 $0Sites with Response Complete 24 TECH

FY99-2013** $58,537

0

0

Design

RA-C

RA-O (LTO)

LTM

72 052

0(0) 0(0)

25

4 25

4

64

$611 $0 $0 $0

$461 $76 $40

TECH

TECH

REG 

45

4

$699

$4,100 $3,321 $1,574 $105

$529 $529 $530 $466

Total $19,529 $3,926 $2,668 $1,294

FY01 $1,826

-Relative Risk 
Category

High

Sites in 
Progress

19

Medium 20

Low 61

Not Evaluated 0

0Not Required

124Total Number of Sites

0 0 11 $0 $0 $24 $24 FY04 $2,939

FY03 $2,873

FY02 $2,176

FY05 $3,001

uu   NAVY - FALLON NV NAS / NV917002217300

Initiate intrinsic bioremediation for contaminated soils at 6 
sites.  Free product recovery to continue at 6 sites.  
Monitoring migration of contaminated groundwater to 
continue.  Preparation of a No Action ROD for 17 sites.

Progress Planned for FY99-FY00

Continued free product removal from groundwater at 6 IR 
sites (1, 2, 6, 14, and 16).  Free product removal 
accomplished by bioslurpers and skimmers.  Intrinsic 
bioremediation underway.

Progress in FY98

Investigation

Interim Actions

$6,134 $199 $726 $0Sites with Response Complete 3

FY99-2011** $19,805

0

0

Design

RA-C

RA-O (LTO)

LTM

3 026

6(36) 5(38)

0

0 0

1

7

$4,386 $1,315 $1,185 $1,241

$0 $0 $07

2

$1,340

$374 $0 $0 $0

$11 $5 $20 $101

Total $10,905 $1,519 $1,931 $2,682

FY01 $7,216

-Relative Risk 
Category

High

Sites in 
Progress

4

Medium 3

Low 13

Not Evaluated 6

0Not Required

29Total Number of Sites

0 0 7 $0 $0 $0 $0 FY04 $831

FY03 $832

FY02 $1,235

FY05 $831

uu   AIR FORCE - NELLIS AIR FORCE BASE / NV957212411000

For FY98/99, plan Remedial Action for two sites, long-term 
operation of one site, and long-term monitoring for six sites.

Progress Planned for FY99-FY00

For FY97, continued long-term monitoring for six sites.

Progress in FY98

Investigation

Interim Actions

$7,758 $0 $224 $0Sites with Response Complete 41

FY99-2007** $34,866

0

2

Design

RA-C

RA-O (LTO)

LTM

44 33

2(2) 0(0)

10

11 0

2

2

$9,636 $0 $0 $0

$2,062 $0 $942

7

$0

$9,883 $1,872 $0 $0

$1,774 $260 $119 $220

Total $33,876 $3,100 $1,796 $1,391

FY01 $2,668

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 2

Low 1

Not Evaluated 0

3Not Required

50Total Number of Sites

RAB

0 0 3 $2,763 $968 $1,359 $1,171 FY04 $1,052

FY03 $3,120

FY02 $3,513

FY05 $20,500

B-1-103*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.
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 Nevada

uu   FORMERLY USED DEFENSE SITES - LAS VEGAS AF STA / NV99799F601500

Progress Planned for FY99-FY00

CON/HTRW project start scheduled for FY98.

Progress in FY98

Investigation

Interim Actions

$0 $0 $0 $0Sites with Response Complete 1

FY99-2032** $2,382

1

0

Design

RA-C

RA-O (LTO)

LTM

2 10

0(0) 0(0)

0

0 1

0

1

$0 $0 $0 $0

$8 $8 $01

0

$0

$59 $59 $0 $0

$0 $0 $0 $0

Total $67 $67 $0 $0

FY01 $0

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 1

1Not Required

3Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $0

FY03 $0

FY02 $0

FY05 $0

uu   FORMERLY USED DEFENSE SITES - STEAD AFB / NV99799F600700

FY99:  Finalize the Closure Action Plan to determined the 
long term monitoring for ground water and possibly no 
further action for soil remediation with the regulators. 

Progress Planned for FY99-FY00

Continued efforts with State EPA and Washoe County 
Health 
Department to develpe a risk assessment values to 
determined 
the future action for soil and Ground water contamination.

Progress in FY98

Investigation

Interim Actions

$1,475 $568 $605 $0Sites with Response Complete 2

FY99-2030** $3,420

0

0

Design

RA-C

RA-O (LTO)

LTM

2 20

0(0) 0(0)

1

1 1

1

1

$0 $0 $0 $0

$211 $0 $01

1

$0

$3,737 $56 $68 $50

$16 $16 $70 $40

Total $5,439 $640 $743 $90

FY01 $1,141

-Relative Risk 
Category

High

Sites in 
Progress

0

Medium 0

Low 0

Not Evaluated 0

2Not Required

4Total Number of Sites

0 0 0 $0 $0 $0 $0 FY04 $160

FY03 $253

FY02 $192

FY05 $160

 New Hampshire

uu   ARMY - COLD REGIONS RESEARCH & ENG LAB / NH121082255600

Begin operation and monitoring of chemical injection for 
source reduction at AOCs 2 and 9. Complete remediation at 
AOC 15. Begin monitoring for Natural Attenuation at AOC 
13. Continue LTO and LTM at AOC 18.

Progress Planned for FY99-FY00

Began construction of equipment and facilities for potassium
permanganate injection for TCE source reduction at AOCs 2
and 9. RD for AOC 15. Discussions with regulator for 
Monitored Natural Attenuation at AOC 13.

Progress in FY98

Investigation

Interim Actions

$2,763 $0 $0 $0Sites with Response Complete 13

FY99-2024** $9,777

0

0

Design

RA-C

RA-O (LTO)

LTM

18 00

1(1) 0(0)

5

1 3

2

1

$1,355 $665 $0 $0

$559 $50 $00

2

$10

$2,835 $75 $790 $53

$10 $10 $0 $110

Total $8,096 $1,000 $1,000 $391

FY01 $342

-Relative Risk 
Category

High

Sites in 
Progress

3

Medium 1

Low 0

Not Evaluated 0

1Not Required

18Total Number of Sites

0 1 0 $574 $200 $210 $218 FY04 $330

FY03 $322

FY02 $359

FY05 $284

uu   NAVY - PORTSMOUTH NAVAL SHIPYARD / NH117002201900

Refer to page A-163.

Progress Planned for FY99-FY00

Refer to page A-163.

Progress in FY98

Investigation

Interim Actions

$15,972 $108 $3,785 $1,046Sites with Response Complete 19

FY99-2015** $84,653

0

0

Design

RA-C

RA-O (LTO)

LTM

20 112

2(2) 3(5)

0

0 1

0

8

$762 $430 $1,230 $487

$225 $37 $08

1

$0

$3,795 $2,552 $1,894 $0

$0 $0 $0 $96

Total $20,754 $3,127 $6,909 $1,629

FY01 $3,018

-Relative Risk 
Category

High

Sites in 
Progress

9

Medium 1

Low 4

Not Evaluated 0

0Not Required

33Total Number of Sites

NPL

0 0 11 $0 $0 $0 $0 FY04 $5,905

FY03 $8,996

FY02 $9,293

FY05 $5,224

B-1-104*Schedule Impact Reason:  TECH-Technical, CONT-Contracting, PERS-Personnel, REG-Regulatory, FUND-Funding  **The year represented here is the estimated Response Complete year.


